
   
 

   
     

      
   

 
     

    
      
   

 
  

 
               
                 

             
           

                 
   

 

       

        

   

     

              
   

 
      

 

               
  

           

           
     

 
       

 

      
 
 

September 15, 2014 

Mr. David Lacey 
Oregon Department of Environmental Quality 
2020 SW Fourth Avenue, Suite 400 
Portland, OR 97201-4987 

Subject:	 Swan Island Upland Facility 
Quarterly Progress Report 
June 16 through September 15, 2014 
ECSI No. 271 

Dear David: 

The purpose of this letter is to provide the Oregon Department of Environmental Quality (DEQ) 
with a quarterly progress report on behalf of the Port of Portland (Port) for the Swan Island 
Upland Facility (Facility). This letter satisfies the requirements of the Voluntary Cleanup 
Program (VCP) Agreement for Remedial Investigation and Source Control Measures, effective 
July 24, 2006, which includes the following for the reporting period June 16 through 
September 15, 2014: 

•	 Actions performed under the VCP Agreement 

•	 Other actions completed in the reporting period 

•	 Data generated 

•	 Problems experienced and resolution 

•	 Actions scheduled for the next reporting period (September 16 through 
December 15, 2014) 

Actions Performed Under the VCP Agreement: 

•	 Worked with City of Portland on permit package questions in support of the OU2 
removal action. 

•	 Collected two rounds of OU2 removal action confirmation soil samples. 

•	 Received DEQ approval and implemented the OU5 Proposed Surface Soil 
Sampling letter on the riverbank. 

Other Actions Completed in the Reporting Period: 

•	 None during the reporting period. 



   
   

  
 
 

 
  

 

            
          

 
    

 

      
 

             
  

 

              
            

             

              
     

 
           

 
 

 
 

 
  

   
 

    
   
     

    
    

    
      

     
  

 

Mr. David Lacey 
September 15, 2014 
Page 2 

Data Generated: 

•	 Two rounds of OU2 removal action soil samples submitted for laboratory
 
analysis. OU5 riverbank soil samples submitted for laboratory analysis.
 

Problems Experienced and Resolution: 

•	 None during the reporting period. 

Actions Scheduled for the Next Reporting Period (September 16 through 
December, 2014): 

•	 OU2 removal action scheduled to begin on October 20, 2014. Weekly progress 
reports will be submitted to DEQ (via email) during construction, and a 
construction documentation report will be prepared when the work is complete. 

•	 Prepare report of results of OU5 riverbank sampling and work on the revised 
Source Control Measure Work Plan. 

Please call me at (503) 415-6325 if you have any questions. 

Sincerely, 

Dwight Leisle 
Environmental Program Manager 

c:	 Kristine Koch, EPA 
Rich Muza, EPA 
Erik Muller, Pacific Rock Products 
Anzie Nelson, Port 
Suzanne Barthelmess, Port 
Richard Vincent, Port 
Michael Pickering, Apex Companies, LLC 
Mark Lewis, Formation Environmental 
LWP File 


